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Customer support is a major component of contracting and one member of the Army Contracting 

Command – Aberdeen Proving Ground understands the rewards that come from this 

collaboration.  In support of Tobyhanna Army Depot, Pa., Contract Specialist Cheryl Saylock 

participated in a Lean Six Sigma project that was awarded an Army Lean Six Sigma Excellence 

Award (LEAP) in January. 

                The project involved transforming the purchase request process which resulted in a 

cost avoidance of $5.1 million in various contracts through fiscal year 2017, according to 

Saylock.  The team began the project in January 2010 with a thorough analysis of purchases for 

equipment parts to identify inefficiencies and redundancies to improve the process. 

“The team found that a duplication of purchase requests for the same part created 

unnecessary workload for contracting employees and other members of Tobyhanna Army 

Depot,” said Saylock.  “For example, a purchase for a particular part would be processed to 

support a division and the following week another division would submit a purchase request for 

the same part.  With coordination, this purchase could have been consolidated, alleviating 

unnecessary workload.” 

Saylock was selected for the project because of her experience. She has been in 

contracting since 1991 and has served as both a purchasing agent and contract specialist.    Also 

supporting the project was co-worker Patsy Simpson, contract specialist, who has since retired.   

One key role for Saylock was to review all purchase requests to evaluate the items 

requested for purchase.   



“I tracked all purchase requests received each day and provided statistics on which 

requests could have been consolidated prior to submission to contracting.  We spent about one to 

two hours a week during the initial stages of the project because of the in-depth analysis 

required.  This tapered off to about an hour every two weeks and then monthly as we were closer 

to the end of the study.” 

The statistics were tracked and provided to the team for further analysis.  The team 

members evaluated the purchase requests for their respective divisions to investigate why 

purchase requests were processed separately versus consolidated. 

“Reviewing the history of purchases was very instrumental in the process,” Saylock 

pointed out.  “The review revealed which stock-numbered items were purchased often resulting 

in redundant purchase requests and increased workload for the purchasing agents.  The metrics 

that were compiled made it apparent that most of the purchase requests could have been 

consolidated prior to submission to contracting.” 

For the purpose of this project, the PR process began when the demand for a part was 

identified in the Logistics Modernization Program, an Army supply chain management system 

for inventory and depot repair operations.  Within LMP, a purchase request was created and 

distributed to the ACC-APG for processing the purchasing transaction.  The goal of the project 

was to reduce the number of eligible purchase request actions by 50 percent through the 

consolidation of same-item requests, according to Saylock. 

As a result of this Lean Six Sigma green belt project, the team recognized that by adding 

a step in the LMP input process it could avoid the duplication of purchase requests.  This step 

involved a review of LMP by the requestor to determine if a purchase request already existed for 

the part to be purchased.  If so, the requestor would contact Saylock to increase the quantity of 

the open purchase request. 

“By applying this process check for new purchase requests, the team achieved a reduction 

in duplicate purchase requisitions of 89 percent,” said Saylock.  “Prior to this project, the number 

of duplicate purchase requests averaged 254 per month, but after improvements were 

implemented the number of duplicate purchase requests averaged 26 per month.  This decrease 

in repetitive and duplicate purchase requests resulted in managing the workload more efficiently 

and a cost savings in the time spent on each purchase request.  We are currently in the 

sustainment phase of the project and the metrics indicate that a majority of purchase requests are 

now being consolidated.”  

The team also took other improvement measures to ensure the accuracy of the new 

process.  It recommended that the LMP master parts listing be corrected to eliminate duplicate 

entries for identical items that were labeled differently within the system.  Another improvement 

that was implemented was ensuring that all current and new LMP users received proper training 

and desktop work instructions were made available.  

As a result of the team’s efforts, it was awarded the Non-Enterprise Level (Green Belt) 

Project Team Award by Under Secretary of the Army Joseph W. Westphal during an award 

ceremony at the Pentagon.  Although the whole team didn’t attend the ceremony, “we were all 



pleasantly surprised and happy to see that our time and effort in this whole process was 

acknowledged,” Saylock said. 

 


